
m ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. ~ 

U.S. EPA, Region __ 6_ 

DAILY WORK ORDER 

QperatinQ Period: 01/8/19 

Project Name: F.J. Doyle Salvage Site 

Location {City, State): 
Leonard, Texas 

1. WOl'k Authorized for the Period 

2. 

1) Complete excavations in Gnd No. DRA02; commence 
excavations in Gnd No. DRA03: 

2) Continue site restoration (receive select borrow and install Initial 
layer of backfill in Grid(s) FJD02-06, FJD03-04, FJD03-06, 
FJD03-08 and FJD04-07); 

3) Continue off-site T&D of TSCA-contaminated soils; 
4) Continue T&D of C&D debris: 
5) Conduct site walk with restoration subcontractor, Texas Yard 

Pros; review/assess SOW and schedule start date, 
6) Continue site reporting, scheduling and coordination. 

U~lng Work Authorized 

Task Order: 0618F0308 Page 1 of 1 

OSC: Gary Moore/Paige Delgado 

Shift: 

fil 2 I 
Start Time. 
07:00 I 

Stop Time: 
17:30 

Work Accomplished for the Period 

1) Complete: Excavations 1n Grid No. DRA02 and DRA03; 
2) In Progress. Receipt of select backfill and install initial 

layer of same m Grid{s) No. FJD02-06. FJD03-04, FJD03· 
06, FJD03-08 and FJD04-07, 

3) In Progress: Off-site T&D of TSCA-contaminated soils: 
4) ln Progress; Off-site T&D Of C&D debris, 
S) Complete: Site walk with restoration subcontractor: 

schedule work to begin at■■■■■■■ on 
01/09/19: 

6) Continue site reporting, cost accounting and task 
scheduling. 

Date: 

\ I Ci./ I ~ 
~a~h c:; 

I t 

Commence excavations in Grid No. FJD0S-01 ; Continue transfer of accumulated rainwater from site down E. Cottonwood Street as directed. 
Continue off-site T&D of demolition debris and non-regulated soils. Subcontractor to commence site restoration at 

3. Quantity/ Volume Tracking: 

Descriotion: Current Period: Total to Date: 
2· - 3" limestone Rock (Haul_R __ o_a_d~) ------------+-----------,_5_Tr_u_ck_Lo_a_d_s_-_47_._25_to_n_s _ _, 
Non-reaulated non-hazardous soils 88 Truck Loaas - 2 156. 7 4 tons 
TSCA-contaminated soils 3 Truck Loads - 146.06 tons 22 Truck Loads - 501 .10 tonS-
Select Backfill Wolf Creek Plant /12- 15 Pll 13 Truck Loads -158.98 tons 86 Truck Loads -1 794.11 tons 

C&D Debris (wooden portions of building stored in roll-off box) 8 Truck Loads - 140.05 tons 1 30-yd. open-top box ::::5 tons 
10 Truck Loads -175.72 tons 

Topsoil, Horn Plant 22 Truck Loads - 330.56 tons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: 
Response Manager 
FCA 
Foreman 

Quantitv: 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used I 
or Down 

½ ton crew-cab olckuo (RMI 1 1 
I--'-½=-. -"-'to-"n-'e"-xt=-e ... n-=-d.ccedc,.-.c.ca-=-b-=-<'-"--'-"-"'------2--~2~---'------

¾ ton crew-cab flatbed w/ fuel cell 1 1 

Hon dump-truck 1 1 

Personnel Cateaorv: Ouantitv: 
Operator 3 
Laborer 3 
Truck Driver/Laborer 

Item Qty Used 

--------+---- -
Not Used I 
or Down 

Portable toilets 3 3 
Hand-wash station ---;-1 --+-~1--+------t 

Skid steer with bucket/forks 1 1 
Bobcat TS90 
Mini-excavator (Bobcat E85) 1 1 

-1-

~. -
½ -ton extended cab (POV) 1 - 1 '-----1----~----1--'2,000-gallon Wat~ iruck"----+-1--+-'1 __ -+------1 

-+-------+--Ex_ ca_v_a_to_r~(_.JD_ 21 om__ ___ ..J _ _,__1 __ 
1 
____ _ 40' x 8' office trailer 1 1 

70 kW Generator 1 1 
Passenaercar FCA -, 1 
2· centrifu<1at pump/hoses 2 2 
20' Conex Box 1 1 

&. Comments / Amendments (Include Tlmel 

Sionature of OSC Date 

Front End Loader (JD 544K\ 1 1 
Bulldozer (JD 650K-XL T) .i-:-1--i-.:..1 --..-----1 

-+-------;---P-'-la'"'te __ co.c.....m~~ors 2 2 

Sianature of RM Date 
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